
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday, May

21, 2007, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Keith Davignon at 6:00 PM, with the following present:

Keith Davignon, Chair, Paul DiModica, Donna Morelle, Earl Wood

Also Attending: Richard Hilton, Bob Legacy, Craig Showstead;

Dimeo: Jeff Morris KBA: 

	Absent: Tom Bruce, Craig Dwyer, Bob Geddes  				

It was agreed to move items out of order on the agenda due to time

constraints.

I.	Approval of Invoices  - On a motion by Mr. Wood, and a second by

Mr. DiModica, it was VOTED 4-0 TO APPROVE the following invoices

in the amount of $80,670.21, providing Dimeo getting a schedule of

values from American Elevator:  

		      American Elevator	 	Inv. #1		$43,785.00

			Kaestle Boos			Inv. #1		    1,658.25

			Kaestle Boos			Inv. #2		    2,500.00

			Kaestle Boos			Inv. #13		  31,731.53

			Ocean State Blueprint		Inv.  #44564		         70.08

			Ocean State Blueprint		Inv.  #45666	       	         83.25



			Ocean State Blueprint		Inv. #45773		       842.30

It is noted that the Briggs Engineering & Testing invoices for $420

and $560 are included in the KBA invoices.

II.	Discussion Phase III

	A.  KBA Updates - None.

	B.	Dimeo Updates

		1.  Review & Approval of Disposal of Remaining Window Wall -

None.

		2.  Review & Approval of Value Engineering Items

			a.  2-17 Reduce Landscaping - It was agreed to defer on plantings.

			b.	2-18 Remove existing transformer  - On a motion by Mr.

DiModica, and a second by Mr. Wood, it was VOTED 4-0 TO APPROVE

the amount by $5,450 by AAA to remove the transformer.  Pasquazzi

Brothers had quoted $6,560.  Both vendors are currently on site.

			c.	5-3 Substitute aluminum railings w/painted steel in renovations

(high school lobby) - On a motion by Mr. Wood, and a second by Mr.

DiModica, it was VOTED 4-0 TO APPROVE the recommendation in the

amount of $58,000

			d.	5-4 Substitute aluminum railings with painted steel (Science/Cafe)

- On a motion by Mr. Wood, and a second by Mr. DiModica, it was

VOTED 4-0 TO APPROVE the recommendation in the amount of

$2,410.
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			e.	5-5 Add railing at lobby (high school) - On a motion by Dr.

Morelle, and a second by Mr. DiModica, it was VOTED 4-0 TO

APPROVE the proposed alternate railing system in the amount of

$70,000 as parte of window contract with Advantage Glass. 

			f.	6-9 Eliminate Acrovin covers on existing door frames - On a

motion by Mr. DiModica, and a second by Dr. Morelle, it was VOTED

4-0 TO APPROVE the recommendation in the amount of $13,213.

			g.	6-10 Change Polycarb panels above lockers to drywall - On a

motion by Mr. DiModica, and a second by Dr. Morelle, it was VOTED

4-0 TO APPROVE the recommendation in the amount of $55,000.

			f.	7-8 Redesign 2hr wall between cafe and corridor - Mr. Morris

explained the design of the cafe wall and only a two hour wall is

required.  He did not have a firm number in savings.  Mr. DiModica

asked the Chair to contact Mr. Cifune at KBA regarding the cafeteria

wall and the railings.

	C.	Technology Updates - Mr. Legacy reported $107,025 was spent on

Dell laptops and he should now be able to get the rest of the

equipment for $795,000.  There is $,028,500 budgeted and the

projected cost is $795,000, leaving $85,000 for a contingency.  There

is a savings of $178,500.  Discussion ensued regarding Mr. Bruce’s

expenditure sheet compared to Dimeo’s.  

III.	Phase II Construction/Renovation Update - Paperwork is due from

RGB.



IV.	Old/New Business

	A.	COPS Grant - The town will be getting paperwork from Cpt. 

Crocker on the grant.

	B.	PR Update - None.

	

Mr. Wood’s departure is noted at 7:02 p.m.

V.	Approval of Minutes

	A.	April 30, May 7, 2007 - Deferred due to lack of quorum.

	

	

VI.	Adjournment - The meeting adjourned at 7:05 p.m. by general

consent.

Respectfully submitted,

Shirley Harris

Recording Secretary


